
BUDGET ESTIMATE
ClA MO.

3808
»«OJtCT TITUt

Main South Trunk Sewer

OAT!
August 20. 1934

MIC
LOCATION
W.G.K.

PMOSASLC ACCURACY
+10 to -10

DISTRIBOTION

0. R. Bowers
J. 0. Bright
R. M. Calles
R. J. Geile
G. A. Grundmann
E. R. Hartman
0. A. Klingler
R. M. Kountz

- CS6G
- CS6G
- CS6G
- CS6G
- CS6G
- CS6G
- P2ED
- F2ED

L. C. Kreh - CS6D
K. W. Lichtenheld - CS6G
P. A. Mays* - CS6G
R. J. Murphy - 1740
R. L. Nelson - 1740
M. E. Nolan - F1EA
G. L. Smith - CS7C
A. D. Trautman - F1ED
R. L. Wiese - CS6G

Attached is Budget Estimate Number 3808-03.0.

AR ESTIMATE

Capital
Expense

Total

$5,000,000
700,000

$5,700,000

BUDGET ESTIMATE

£5,000,000
1,200,000

$6,200,000

The committed plus expended was 11% when this budget estimate
was made; with the GMP committed this percent would be 86% C&E.

4084881

APPROVED BY:
Cost/ScnV Superintendent

C7 -'.I J. JT3...U..J J: Monsanto!
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Monsanto
CORPORATE ENGINEERING DEPARTMENT

COST ENGINEERING SECTION

CCA MUMMft __

CK ISTIMATK NUMMH _

COST CNaiNCtM

3808
3808-03 f
Auqust 2C' 1 9 8 4
R. C. Ferrari o

ESTIMATE COMMENTS AND QUALIFICATIONS
PROJECT TITLE.
LOCATION___

Main Snuth Trunk
W.G.K. COMPANY.

1

PROJECT DESCRIPTION AND CLASSIFICATION

This project will provide a new 42 inch diameter trunk sewer to
carry all the plant sewer load now carried by the two Sauget
Village sewers.

The new sewer will combine most plant sewer loads into one
discharge point where sampling and measuring devices will be
provided. The exceptions are sulfuric acid manufacturing/ the
laboratory, and Lot A which discharge into the village sewer on
the north side of the plant. The existing south plant sewer
system has about nineteen discharge points into the village
sewer.

This project has been classified as a\ Utilities projeetJ(UTS)

ESTIMATE INFORMATION SOURCE

s avuti.
^i. nc^> - S*M, L

The basis for this Budget Estimate is the Guaranteed Maximum
Price (GMP) award for the sewer work, plus, anticipated
growth. The project cost report dated 7/20/84 was used to
confirm commitments and expenditures thru that date. The
estimate to complete was developed thru inputs from key project
participants.
KEY ASSUMPTIONS

This project will be constructed on a guaranteed maximum price
basis using union shop construction labor.

Plant personnel will operate and maintain the dewatering pumps
and wells.

I0195Z
UCK 408*882
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CEA 3808
August 20, 1984
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Page 2

ESTIMATE ANALYSIS

The Capital port ice of this project has remained the same as
A.R. Estimate, S5JMQk. The estimated expense cost has
increased $500k for the following reasons. The first is the
care of flow, diversion sewer, for an estimated cost of $338k.
The second is the Ti thru T3 jumpers required, at an
estimated cost of So5k. The last expense item is the removal
and repair of existing plant assets, namely curbs, pavement,
R.R. tracks that acre originally estimated in the capital
portion of the lump sum cost. The estimated cost for removal
and repair of these assets is $8 2k. The project strategy* was
changed from lump sum to guaranteed maximum price (GMP). The
following table will highlight where the major costs have
increased or moved due to project execution strategy.

Items AR Estimate Budget Estimate

Total Directs $3,896k $2,550k
Construction Indirects 457 2,145
Engineering 486 650
D-T-E (253) (568)
Contingency 414 223

Total Capital $5,000k S5,000k

Total Expense $700k $l,200k

RISK ANALYSIS

A Project Risk Analysis meeting was held on August 17, 1984.
As a result of this meeting the capital remained at $500Ok and
expense at $1200k.

ESTIMATE ACCURACY

This estimate is believed to be accurate to within plus 10
percent to minus 10 percent.

The major area of future cost uncertainty lies in the amount of
contaminated soil that may be encountered during soil
excavation. Only nominal allowances have been included in this
estimate to cover contaminated soil handling problems. It was
judged to be inappropriate to add any significant funds to this
estimate to cover contaminated soil problems because whatever
was added would be based simply on a guess of what may be
encountered.

MCK 408*883
«"
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R. C. Ferrario
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CAPITAL DIRECTS

All Capital Directs were developed using the Project Cost
Report dated 7/20/84 to establish the C&E. The ETC was
developed from the GMP package and the awarded lump sum package
for dewatering. The following is a breakdown of the GMP:

o Contract with Alberici (6/15/84) $4,192k

o Less - Adjustments to contract (450)

o Capital cost for major sewer work $3,742k

o Assume a 5% savings (because of
shared savings incentive) x.95

Subtotal Capital $3,555k

o Estimated growth of 15% 530

Total Capital - GMP $4,085k

CONSTRUCTION INDIRECTS

The construction indirects were estimated by CED construction
(R. J. Murphy) using zero-base budgeting. Additional cost is
included for the T&M labor (capital & expense) that is part of
the guaranteed maximum price (GMP). The indirects associated
with the labor for this GMP was estimated by cost engineering
using historical data from CEA 3189 - JPQ Spill Control
Project. The estimate has been reviewed and accepted by cost
engineering and CEO construction.

UNDEVELOPED DESIGN

No allowance is included in this estimate for undeveloped
design.

CONTINGENCY - CAPITAL

A capital contingency of 4% of total capital has been included
in this estimate. This amount was arrived at by using 3% of
the committed and 5% of the estimate to complete.

WORK P H u x TORNEY CLTEOT PRT.TI
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ENGINEERING

The engineering estimate was prepared by the cost engineer
using an updated PHED report provided by the project manager.
It is estimated that at project completion, a total of 13,500
manhours of Code 1 Engineering will have been expended to
design and construct this facility.

ENGINEERING ANALYSIS

Capital
Eng. MHS Estimated
Eng. Cost Estimated

CED - Inhouse
Outside Eng.

Total Eng.

Eng. % of Total Capital

AR Estimate

$ 5,000,000
10,247

466,000
20,000

$486,000

8%

Budget Estimate

$ 5,000,000
13,500

600,000
50,000

$650,000

10%

COMPARISON BY RESODRCE CENTER

MANHOURS
Resource Center

30 - MIC SPEO
31 - MIC Engineering
42 - ACM Engr.
47 - Mech Tech & Engr.
44/45 - PCE Design
49 - Construction
61 - Environment Engr,
63 - St. L Proc. Mgmt,
71 - Accounting
74 - Procurement
- Others

AR Estimate

5,050
176

80

3,875

100
800
166

10,247

Budget Estimate

6,500
800
300
80
250

4,500
50
50

800
150
20

13,500

The increased manhours are due primarily to changes in the
routing and straightening of the main sewer, increased duration
of construction activities, and evaluation of the lump sum/GMP
packages and alternatives proposed by Alberici.
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COST ESCALATION ALLOWANCE

All major items have been purchased by CED and no large
material items remain to be purchased other than those items in
the GMP. The guaranteed maximum price for the sewer work has
been agreed to and engineering design is complete. All
escalation is included in the GMP and no forward escalation is
necessary for capital direct cost.

PROJECT EXPENSE

Project expense cost was estimated based on the description of
work to be completed and items identified by accounting that
were part of the lump sum capital cost in the AR estimate.
Other expense cost are included from the GMP contract. A
factor of 105% of expense direct labor and materials was used
for distributives transferred to expense for all time and
material (T&M) work.

CONTINGENCY - EXPENSE

An allowance-of 8% of total expense is included in this
estimate for expense contingency.

Estimate Review Held

Reviewed by:

I0195Z

!<. -

WCK 4084886
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MONSANTO COMPANY
CORPORATE ENGINEERING

ENGINEERING SECTION
AREA NUfflER 50
AREA TITLE Distributives
COST ENGINtXK K. C. Ferrarlo ENGINEERING SUtCRY

\o OF \oPAGE______
DATE Avi&UST _____
CEA ESTIWTE NO.3808-03
TITLE South Trunk Sewer
LOCATION Krummrlch "
OM>ANY

R.C.
30
31
42

4*

47
49
50
51
61

71
72
74
90
-

HAT fin
CAT,{fl

TOIALI

DISC.
NT)
M
31
40
61
21
2.1
26
46
Lf
49sn
51
6_^:
71
72
74.

•90
-

•KXKV*

3CINQI

DISCIPLINE NMC .
npraATTun nn SPED ————————
nPERATOiG CO. ENGINEERING ———
ArM PMrrmPTOTMr: ——————————
AfM ntABTmC —————————————
mW-T X. JRKTBIM7WT DKTrN
glHTTHHai. irrtLlTlKS ————————————

AHM.YTER/OHVIBt DESIGN
PCR DRAFTTNnKflpni TFTH r. vwanr nznat
nmRTRiinnrrN
rmMfMTR f. SHST&G
DIS/IGS
ENVIRCMCKEAL ENQNHUUNU
TEOWOLOGY
ACCOUNTING
DATA nEVKJfFUHT
PRnOFMNT
ENGINEERING SERYIffiS
OTHERS

—————————————————— K ——
8̂̂

——————————— + —
o... , . . . n ——
*
OB——————————— : —————— <o
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Jii rJiilMrJinlrli ————— t.
OUTSIDE ENGINEERING

UNG

hONSANTO
MAN-HdRS

6500
800
300

250

80
4500

50

800

150
_

70

TTSfifi ————
===

13500

DIRECT &
TMiTRwrr msr

238400
— 36555 ———

14800
12400

3900
196200

2600

21700

6300
55900

3170

592270 ———

592270
i • ,« u .«• k.i'.i'jt , , •>•; Ui ' i i : ' -

REIMBURSABLEmrr
2300

— T?55 ———
—— TOD ————

500

300
1500

ZOO

BOO

_

530

»

7730

7730

PURCHASED
fWTNKJftlW

50000
50000

' . ,,i».-
lauuMmi^.. ̂  «UJA,.,.

TOTAL COST
240700

—— 3BTBB ———
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4?UU
197700

Z800
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6300
55900

3700

600000
50066

650000
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